
 
Contract:  68000 Authorization:  36 
  
County:  McDonough 
  
Section:  3R-136 
  
Route:  FAP 350 (US 136) 
  
District:  4 
  
Project:  NHF-0315(036) 
  
Description:  2.04 KM OF 19.5 M AND VARIABLE WIDTH OF RECONSTRUCTION OF 
U.S. ROUTE 136 CENTERED AROUND THE FUTURE PROPOSED MACOMB 
BYPASS. INCLUDES CONSTRUCTION OF NEW FRONTAGE ROADS AND 
RELOCATED TOWNSHIP ROAD 226 LOCATED WEST OF MACOMB. 
  
Contractor:  R. A. Cullinan 
  
Awarded Contract Value:  $4,244,424.44 
 
Authorization Amount:  $42,500.00 
 
Description and Reason for Change:  Design Engineering Error (other than Bridge 
Plans) 
 
Reason for Determination:  This change is germane to the contract because provision 
for this work is included in the original contract. 
 




